STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-020033
Address: 333 Burma Road Date Inspected: 17-Apr-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: Geng Wei. CWI Present: Yes[] No
Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: Yes[] No [J N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: Yes[] No ] N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: Yes[] No [J N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Orthotropic Box Girder( OBG)

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector, Amit K. Juvekar, was present during the times
noted above for observations relative to the work being performed.

This QA Inspector observed the following work in progress:

Assembly, Bay 14, 9BE.

FCAW welding of weld joint SSD27-PP74-139, 140; located on assembly, Bay 14, 9BE. Welder isidentified
as 044795; ZPMC Quality Control Inspector (QC) isidentified as Geng Wei. The welding variables recorded by
Quality Control Inspector (QC) appeared to comply with the Applicable WPS: WPS-B-T-2132.

Assembly, Bay 14, 12BW, FL3 to Side Panel.

SMAW welding of weld joint SEG3005A-004; located on assembly, Bay 14, 12BW. Welder isidentified as
066361, 037840; ZPMC Quality Control Inspector (QC) isidentified as Xu Tao. The welding variables recorded
by Quality Control Inspector (QC) appeared to comply with the Applicable WPS:
WPS-B-P-2214-TC-U4B-FCM-1.

Assembly, Bay 14, 11DW, Corner Assembly, Side plate to Deck plate.

FCAW welding of weld joint SEG071A-032; located on assembly, Bay 14, 11DW. Welder isidentified as
048696, 058245; ZPMC Quality Control Inspector (QC) isidentified as Xu Tao. The welding variables recorded
by Quality Control Inspector (QC) appeared to comply with the Applicable WPS: WPS-B-T-2231-B-U2-F.
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Assembly, Bay 14, 12BW, Corner Assembly, Deck panel stiffeners.

FCAW Repair welding of weld joint CA3008C-011, 012; located on assembly, Bay 14, 12BW. Welder is
identified as 058245; ZPMC Quality Control Inspector (QC) isidentified as Xu Tao. The welding variables
recorded by Quality Control Inspector (QC) appeared to comply with the Applicable WPS: WPS-B-T-4133.

Assembly, Bay 14, 11DE, X35 Stiffener.

SMAW welding of weld joint SEG072D-015, 018, 070, 073; located on assembly, Bay 14, 11DE. Welder is
identified as 215553; ZPMC Quality Control Inspector (QC) isidentified as Geng Wei. The welding variables
recorded by Quality Control Inspector (QC) appeared to comply with the Applicable WPS:
1)WPS-B-P-2213-TC-U4B-FCM.

2) WPS-B-P-4213-TC-U4B-2.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract
documents.
Summary of Conversations:
No relevant conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang, 1500.042.2372, who represents the Office of Structural Materials for
your project.

I nspected By: Juvekar, Amit Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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